
LVTS TECHNICAL COMMITTEE MEETING 
Wednesday, March 16, 2022 at 9:00 a.m. 

LVPC Virtual Meeting Agenda 

Roll Call 

Courtesy of the Floor 

1. Welcome New Team Members:

➢ Hannah Milagio, Program Associate for Community Engagement 

Minutes 

1. ACTION ITEM: Technical Committee approval of Joint LVTS Technical &
Coordinating Committee Meeting Minutes of February 16, 2022.

Old Business 

1. PRESENTATION ITEM: PennDOT District 5-0 Bridge Projects Status Report
(SV)

2. INFORMATION ITEM: PennDOT District 5-0 Transportation Improvement
Program Modifications (JR)

➢ March TIP Administrative Actions 
➢ Federal Fiscal Year 2022 Infrastructure Investment and Jobs Act 

Additional Funds Administrative Actions 
3. INFORMATION ITEM: Draft 2023-2026 Transportation Improvement Program

Schedule and Update (PC)
4. INFORMATION ITEM: Monthly Traffic Report (BH)

New Business 

1. INFORMATION ITEM: BuildLV Annual Development Report (BB)
2. INFORMATION ITEM: Grant Programs (PC)

➢ PA WalkWorks Active Transportation Grants   
➢ PA Department of Community and Economic Development Multimodal 

Transportation Fund Grants   
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Public Engagement and Participation: 

1. Media (MA)
➢ Morning Call Business Cycle Column – Next Publish March 27 

i. BuildLV Development Report: Housing
➢ WDIY, 88.1 FM, National Public Radio – New Plan Lehigh Valley 

Radio Show, aired March 7 
i. BuildLV Development Report: Housing with Senior Community

Planner Jill Seitz.  Now streaming at
https://www.wdiy.org/programs/plan-lehigh-valley#stream/0

2. Education
➢ Lehigh Valley Government Academy Classes (HM) 

i. Zoning Administration - April 4th, 11th and 18th

ii. Subdivision and Land Development - May 3rd, 10th, 17th

iii. Community Planning -- Sept 7th, 14th, 21st

iv. Zoning -- Oct 6th, 13th, 20th

➢ Local Technical Assistance Program Classes (BH) 
i. March 17: Roadway Inventories + Pavement Preservation 8 am

to Noon
ii. March 22: Erosion and Sediment Control, 8 am to Noon
iii. March 25: Local Road Safety Plans, 8 am to Noon
iv. March 29: Risk management Strategies, 8 am to Noon
v. April 5: Traffic Signs Basics, 8 am to Noon
vi. April 7: Traffic Signal Permit Drawings, 11 am to Noon

Adjourn 

Next Committee Meetings 

Meetings will be held virtually 

LVTS Joint Technical and Coordinating Committees, April 20, 2022 @ 9:00 AM 

LVTS Technical Committee, May 18, 2022 @ 9:00 AM 

Meeting participation information can be found here: 
https://www.lvpc.org/transportation-committees.html 
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Lehigh Valley Transportation Study 
Minutes from the Wednesday, February 16, 2022  

Joint Technical and Coordinating Committee Meeting  
DUE TO THE COVID-19 PANDEMIC THIS MEETING WAS HELD VIA 

WEB AND/OR CALL 

Prior to the meeting being called to order, Mr. Stewart stated that the agenda and materials for 

this meeting were posted on the LVPC website. He provided directions on how to participate in 

the virtual meeting and the protocol to allow the meeting to flow smoothly. The meeting was 

advertised in the Lehigh Valley Press on Wednesday January 5, 2022. 

Mr. Lamont McClure chaired the meeting. 

Mr. McClure welcomed the members and the public participants and called the meeting to 

order.    

Mr. Stewart took Roll Call. 

Attendees: 

LVTS Coordinating Committee 

City of Bethlehem Michael Alkhal (Alt) 

City of Easton  David Hopkins (Alt) 

LVPC  Becky Bradley 

Northampton County  Lamont McClure 

PennDOT District 5  Mike Rebert 

PennDOT Central Office Brian Hare 

City of Allentown Craig Messinger (Alt) 

Lehigh County  Rick Molchany (Alt) 

LANTA  Owen O’Neil 

LNAA  Thomas Stoudt 

LVTS Technical Committee: 

LVPC  Becky Bradley 
LANTA  Brendan Cotter 
City of Allentown  Irene Woodward (Alt) 
City of Easton  David Hopkins (Alt) 
PennDOT Central Office James Mosca 
PennDOT District 5  Jen Ruth 
LNAA  Ryan Meyer 

Members Absent: William Reynolds/Darlene Heller. 

Staff Present: Matt Assad, Becky Bradley, Paul Carafides, Brad Stewart and Brian Hite. 
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Public Present: Steve Glickman, Brian Miller, Jennifer Crobak, Erich Zimmerman, Elliot Fink, 

Kevin Kalman, Andrew Kleiner, Amanda Leindecker, Kerry Cox, Michael Grantner, Marta 

Gabriel, Mark Spadea, Max Inkrote, Christine Frey, Josh Ortiz, David Alas, Richard Ames, 

Michael Dee, Sarah Cassi, Matthew Szuchyt, Scott Vottero, William Laird, Jennifer Walsh, Lee 

Rackus, Heather Kubic Skapyak, Ken O’Brien.  

Courtesy of the Floor 

Mr. McClure opened the floor to the public who wish to speak on items not on the agenda. Mr. 

Kalman inquired about the status of the Traffic Incident Management Committee.  Mr. Carafides 

mentioned LVTS is working towards the formation of the Committee in the future. Mr. McClure 

asked if anyone else have an item.  Hearing none, he moved on to the minutes. 

Minutes 

Mr. McClure asked for approval of the minutes with Chair of the Technical Committee, Mr. 

Cotter. Mr. Cotter stated that the Committee held the last Technical Committee meeting on 

January 19th, 2022. The January 19th, 2022, Coordinating Committee Meeting was held jointly 

with the Technical Committee.  Mr. Stewart noted the actions voted on.  

➢ Minutes from the December 15, 2021, Joint Technical & Technical Committee 

Meeting 

➢ PM-1 Safety Performance Measures Target Setting 

➢ 2023-2026 Technical Committee Officer Elections 

➢ 2022-2024 Draft Unified Planning Work Program Adoption 

➢ Adjournment.  

Mr. Cotter asked for a motion to approve the minutes from the Technical Committee Meeting on 

January 19th, 2022. Mr. Mosca made the motion for approval of the Technical Committee 

Meeting minutes, seconded by Ms. Heller. Mr. Cotter asked for any questions or comments from 

the members and the public. Hearing none, Mr. Cotter asked Ms. Bradley to call for a vote and 

the motion carried. 

Mr. McClure moved on to the approval of the January 19th, 2022, Coordinating Committee 

Meeting minutes. The January 19th, 2022, Coordinating Committee Meeting was held jointly with 

the Technical Committee. 

➢ Minutes from the December 15, 2021, Joint Technical & Coordinating Committee 

Meeting 

➢ PM-1 Safety Performance Measures Target Setting 

➢ 2022-2023 Coordinating Committee Officer Elections 

➢ Eastern Pennsylvania Freight Alliance Partner Agreement 

➢ Adjournment 

Mr. McClure asked for a motion to accept the Coordinating Committee Meeting minutes. Mr. 

Molchany made the motion to accept the Coordinating Committee Meeting minutes, seconded 

by Mr. Messinger. Mr. McClure asked for any comments or question from the members or the 

public. Hearing none, Ms. Bradley called for a vote and the motion carried. 
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Old Business 

PRESENTATION: PennDOT District 5-0 Transportation Alternatives Set Aside (TASA) and 

Multimodal Transportation Fund (MTF) Projects Status Report  

Mr. Vottero highlighted the following items; D&L Trail Catasauqua to Canal Park, Broadway and 

Delaware Ave., Allentown MLK Jr. Dr., Two Rivers Trail Gap 9A. There were no further 

questions. 

INFORMATION AND ACTION ITEM:  PennDOT District 5-0 Transportation Improvement 

Program Modifications (TIP) 

Ms. Ruth reviewed the PennDOT TIP Program Administrative Actions. Ms. Ruth and Mr. 

McClure asked for any questions or comments. There were none.  

Mr. McClure then moved on to the PennDOT District 5-0 TIP Amendments.  There were for 

amendments which were discussed by Jen Ruth, PennDOT District 5-0. 

Ms. Ruth reviewed the TIP Amendment #1 for Powder Valley Road over Indian Creek. The 

Amendment seeks to add Federal Fiscal year 2022 Final Design Phase in the amount of 

$275,000 and Federal Fiscal Year 2022 Right-of-Way Phase in the amount of $100,000 to the 

current TIP.  

Ms. Ruth and Mr. McClure asked for any questions or comments. There were none.  Mr. Cotter 

called for a motion from the Technical Committee to adopt the TIP Amendment and forward the 

recommendation to the Coordinating Committee. Mr. Hopkins made a motion to approve the 

TIP Amendment. Mr. Meyer seconded the motion. The floor was opened for comments and 

questions.  Then Mr. Cotter, asked for the vote on the motion.  Ms. Bradley called for votes and 

the motion carried with the Technical Committee.  

Mr. McClure then asked for a motion from the Coordinating Committee to approve the TIP 

Amendment for Powder Valley Road over Indian Creek that was forwarded from the Technical 

Committee. Mr. Stoudt made a motion to accept the TIP Amendment. Mr. Molchany seconded 

the motion. Mr. McClure asked if any members had any questions or comments, hearing none 

he asked Ms. Bradley to call for a vote. Ms. Bradley called for the vote and the motion was 

approved. 

Ms. Ruth reviewed the TIP Amendment #2 for US Route 22 from Farmersville Road to State 

Route 512 which would increase the Construction Phase costs to cover bridge work and 

anticipated increase in materials costs in the amount of $2,500,000.  Ms. Ruth asked for any 

questions or comments. There were none.  Mr. Cotter called for a motion from the Technical 

Committee to accept the TIP Amendment and forward the recommendation to the Coordinating 

Committee. Ms. Bradley made a motion to approve. Mr. Mosca seconded the motion. The floor 

was opened for comments and questions.  Then Mr. Cotter, asked for the vote on the motion.  

Ms. Bradley called for votes and the motion carried with the Technical Committee.  
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Mr. McClure then asked for a motion from the Coordinating Committee to accept the TIP 

Amendment for US Route 22 from Farmersville Road to State Route 512 that was forwarded 

from the Technical Committee. Mr. Molchany made a motion to accept the TIP Amendment for 

US Route 22 from Farmersville Road to State Route 512. Mr. Alkhal seconded the motion. Mr. 

McClure asked if any members had any questions or comments, hearing none he asked Ms. 

Bradley to call for a vote. Ms. Bradley called for a vote and the motion was approved. 

 

Ms. Ruth reviewed the TIP Amendment #3 State Route 611 Resurface Bucks County Line to 

Browns Drive which provides for a $1,685,000 increase for Construction to fully cover current 

estimate for contracted work previously anticipated to be completed by Maintenance forces. Ms. 

Ruth asked for any questions or comments. There were none.  Mr. Cotter called for a motion 

from the Technical Committee to adopt the TIP Amendment and forward the recommendation to 

the Coordinating Committee. Ms. Bradley made a motion to approve the TIP Amendment. Ms. 

Woodward seconded the motion. The floor was opened for comments and questions.  Then Mr. 

Cotter, asked for the vote on the motion.  Ms. Bradley called votes and the motion carried with 

the Technical Committee.  

 

Mr. McClure then asked for a motion from the Coordinating Committee to approve the TIP 

Amendment for State Route 611 Resurface Bucks County Line to Browns Drive which was 

forwarded by the Technical Committee. Mr. Stoudt made a motion to accept the TIP 

Amendment. Mr. Molchany seconded the motion. Mr. McClure asked if any members had any 

questions or comments, hearing none he asked Ms. Bradley to call for a vote. Ms. Bradley 

called for a vote and the motion was approved. 

 

Ms. Ruth reviewed the TIP Amendment #4 for four added projects (Cedar Crest Corridor 

Improvement Study, LVTS On Demand Systemic Safety Improvements, SR 191 Lower 

Nazareth Intersection Improvements, and Freemansburg Ave Safety Improvements) to use 

Highway Safety Improvement Funds which consists of an adjustment of $1,833,333 in Federal 

Fiscal Year 2022 of the State Route 29 – Shimersville Hill Safety Improvements construction 

phase to align with anticipated need and carried on the draft 2023-2026 TIP with  an addition of 

$1,666,667 to the construction phase in Federal Fiscal Year 2023 and addition of $166,666 to 

the construction phase in federal Fiscal year 2024; Release funds from the Route 145 Safety 

Improvements Construction Phase in the amount of $1,500,000 in Federal Fiscal Year 2023 and 

$150,000 in Federal Fiscal Year 2024 due to the project receiving spike funds and being carried 

fully on the draft 2023-2026 TIP; Adjust LVTS Highway & Bridge Line Item Reserve for funds in 

the Construction Phase in the additional amount of $183,333 in Federal Fiscal Year 2023, 

Subtract $166,667 in Federal Fiscal Year 2024 and $16,666 in Federal Fiscal Year 2024 as a 

balancing source to maintain fiscal constraint.  

Ms. Ruth asked for any questions or comments. Mr. Kalman asked if an emergency vehicle 

signal at the Freemansburg Avenue/9th Street intersection would be include in the 

Freemansburg Avenue Safety Improvements project.  Ms. Bradley replied to Mr. Kalman by 

mentioning that the Metropolitan Planning Organization (MPO) will work to coordinate with 

Bethlehem Township to get more information on the project.  Mr. Cotter called for a motion from 

the Technical Committee to accept the TIP Amendment and forward the recommendation to the 
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Coordinating Committee. Mr. Meyer made a motion to accept the TIP Amendment. Ms. 

Woodward seconded the motion. The floor was opened for comments and questions.  Then Mr. 

Cotter, asked for the vote on the motion.  Ms. Bradley called votes and the motion carried with 

the Technical Committee.  

Mr. McClure then asked for a motion from the Coordinating Committee to accept the TIP 

Amendment for the addition of four Highway Safety Improvement Program funded projects. Mr. 

O’Neil made a motion to accept the TIP Amendment. Mr. Stoudt seconded the motion. Mr. 

McClure asked if any members had any questions or comments, hearing none he asked Ms. 

Bradley to call for a vote. Ms. Bradley called for a vote and the motion was approved. 

INFORMATION ITEM: PennDOT Infrastructure Investment and Jobs Act Additional 
Funding - FY22 TIP Administrative Actions  

Mr. Rebert explained the breakdown of the 2022 fiscal year from the new Infrastructure 

Investment and Jobs Act (IIJA).  The region will receive $5,954,000 in National Highway 

Performance Program (NHPP) funding, $1,409,000 in Highway Safety Improvement Program 

(HSIP) funding, $81,000 in Congestion Mitigation and Air Quality (CMAQ) funding, $7,848,000 

in Bridge Investment Program (BRIP) funding, and $1,835,000 in Off-System Bridges (BOF) 

funding.  There will be a second phase of IIJA funding in 2022 where the region will receive an 

additional $1,100,000.  Mr. Rebert mentioned there will be other funding available this year for 

the region in form of Transportation Alternative Program (TAP) funding at $900,000 and Surface 

Transportation (STU) funding at $976,000.  Mr. Molchany asked how the IIJA funding was 

divvied up by regional Metropolitan Planning Organization’s (MPO).  Mr. Rebert replied that the 

Financial Guidance Committee uses a formula to determine how much funding each MPO in the 

Commonwealth receives.  Mr. Molchany asked considering the land use impacts the Lehigh 

Valley has experienced, if the metrics used for the Lehigh Valley were dated and is that the 

reason why some MPOs received more funding than the Lehigh Valley.  Mr. Rebert replied that 

metrics are not outdated and that the land area size of a MPO also factors into the formula 

which is why some MPOs received more funding.  Mr. Molchany then asked who approves the 

funding for the MPOs or is this something simply formula based.  Mr. Rebert replied it’s all 

formula-based and the formula is reviewed by representatives from MPOs and PennDOT 

districts across the Commonwealth.  Mr. Hare mentioned that the formula has evolved to more 

asset-based criteria.   

Mr. Rebert highlighted the 2022 projects that will receive IIJA funding.  They are: 

Bridge Investment Program Funds (BRIP) - $7,848,000 

• $5,500,000 – Race Street over Lehigh River (108134) - Toll Credit due to not having
Capital Budget

• $1,448,000 – Richmond Bridge (12084) - To match how programmed on draft 2023
TIP

• $900,000 – PA 33 Bushkill Creek Bridges (96431) – Advance to let off 2021 TIP

Off-System Bridge Funds (BOF) - $1,835,000 
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• $1,835,000 – Country Club Road over US 22 (89616) – Advance to let as
design/build off 2021 TIP

National Highway Performance Program (NHPP) Funds - $5,954,000 

• $3,000,000 – Cementon Bridge (11413) – Advance funds programmed in FFY 23
and 24

• $330,000 – PA 33 Bushkill Creek Bridges (96431) – Advance to let off 2021 TIP

• $170,360 – Williams Twp Canal Wall Replacement (79468) – Advance funds
programmed in FFY 23

• $2,453,640 – LVTS Highway & Bridge Line Item (102201) – To be assigned to
projects as needed

 Congestion Mitigation and Air Quality (CMAQ) Funds - $81,000 

• $81,000 – Corridor Signal Improvement Line Item (82804) – To be assigned to
projects as needed

  Highway Safety Improvement Program (HSIP) Funds - $1,409,000 

• $1,409,000 – Safety Line-Item LVTS (82807) – To be assigned to projects as
needed

Mr. Molchany asked do we expect that if there is funding leftover from the 2022 projects, could 

that be used to accelerate projects from the 2023 TIP?  Mr. Rebert and Mr. Mosca replied that 

will be the case.  Mr. Molchany then asked if projects from the Long-Range Transportation Plan 

would be added if that is the case.  Mr. Rebert replied that these were projects the MPO agreed 

upon and that they would be the first to be explored.  However, this hasn’t been discussed yet.  

Mr. Molchany asked if they are waiting until the end of the year to have this discussion.  Mr. 

Rebert replied maybe, but we want to make sure we account for CMAQ projects.  Mr. Rebert 

noted the high cost of reopening the TIP if projects meet the requirement for Travel Demand 

Modeling and other federal requirements.  Mr. McClure asked if there are projects already 

identified to receive the funding for the LVTS Highway & Bridge Line Item.  Ms. Ruth replied that 

the region has a long list of projects adopted in FutureLV: The Regional Plan and that there are 

on-going project overruns that will receive the line-item funding.  Mr. Emili asked if the 2023 TIP 

will be discussed amongst an LVTS group once new funds not already discussed are 

determined. Mr. Rebert replied yes.  Mr. McClure asked if there were any further questions.  

There were none.     

INFORMATION ITEM:  Monthly Traffic Report 

Mr. Hite provided the details of the January traffic count. Route 33 came in at 75,215 vehicles at 

the end of the month. Interstate 78 East of 309 in Lehigh County came in at 68,833 vehicles and 

Interstate 78 East of 33 in Northampton County end the month with 70,271 vehicles. Route 309 

north of Coopersburg in Lehigh County came in at 35,899 vehicles. Truck traffic on Interstate 78 

east of Route 33 in Northampton County had 24,746 at the end of the month and I-78 east of 

Route 309 in Lehigh County finished at 21,839 trucks. 
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The freight growth via truck traffic will continue to be monitored to understand that freight 
movements by truck are not only locally providing goods and services but also 
keeping America supplied especially as the societal reliance on e-commerce 
becomes the norm.  Mr. McClure asked what does Mr. Hite account for the difference in the 
truck traffic?  Mr. Hite replied that the differences occur at Route 412 corridor and the Route 33 
connection from the south.  Mr. McClure asked are there any further questions.  There were 
none 

New Business  

PRESENTATION: Infrastructure Investment and Jobs Act (IIJA) Briefing by Erich 
Zimmermann, Deputy Director/Director of Transportation Programs, National Association of 
Regional Councils 
Mr. Zimmerman presented Infrastructure Investment and Jobs Act Briefing and how it is 

different from previous laws, the competitive nature of many of the programs and how different 

funding buckets have changed. A key difference between the IIJA and previous laws is the 

prioritization of regional planning through Metropolitan Planning Organizations (MPO) like LVTS. 

Mr. Zimmerman’s full analysis can be found at narc.org.  Mr. McClure asked if there were any 

questions.  There were none.     

INFORMATION ITEM: American Association of Retired Persons (AARP) Community 
Challenge Grants 

Ms. Bradley summarized how the AARP grant can fund smaller transportation projects like bike 
racks and crosswalks.  LVTS has engaged with Lehigh Valley communities in discussing the 
benefits of exploring the use of the grant.  Ms. Bradley encourages communities to submit data 
maps that show concentrations of the elderly population when applying for the grant.  This 
information can be found at LVPC.org in the equity mapping tool under DataLV. If communities 
need a letter of support from the LVTS they can contact Mr. Carafides. 

INFORMATION ITEM: Eastern PA Freight Alliance Request for Proposals for the Freight 
Infrastructure Plan  

Ms. Bradley spoke about the alliance which is a coordination between a group of five MPOs that 
came together to form the Eastern Pennsylvania Freight Alliance - Lackawanna/Luzerne 
Metropolitan Planning Organization (LLTS), Lebanon County Metropolitan Planning 
Organization (LEBCO), Lehigh Valley Transportation Study (LVPC/LVTS), Northeast 
Pennsylvania Alliance (NEPA MPO), and Reading Area Transportation Study (RATS) - (a total 
of 398 municipalities). The group will look to develop a freight infrastructure plan which 
addresses the opportunities and challenges posed by this industry, especially as it relates to 
mobility, safety and infrastructure system maintenance and improvement.  The Request for 
Proposals is now available and a link to the documents are on the LVPC website. Ms. Bradley 
asks for firms not to contact the LVPC/LVTS office because they cannot legally discuss the 
RFP.  The RFP is going through the PennBID process.  If firms are interested, they should visit 
http://www.lvpc.org/legalnotices---employment.html and submit their questions and proposal 
through the PennBid Portal. 

Public Engagement and Participation: 

INFORMATION ITEM: Media 
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Plan Lehigh Valley radio show on WDIY NPR 88.1FM 
Mr. Assad summarized the most recent Plan Lehigh Valley 30-minute radio show which 
involved a discussion on the Draft Transportation Improvement Program, with special guest, 
Committee Vice Chair Rebert.  The discussion was about what’s in the TIP, including key 
projects such as new interchanges on Routes 309, 191, and 22 and the Cementon Bridge 
project, and how the four-year TIP is the benefit of about $80 million from the Federal 
Infrastructure Investment and Job Act. Mr. Assad informed that the 30-minute show is currently 
streaming at WDIY.org. He stated that the next show was scheduled to air at 6:30 pm, March 7 
and will be about annual BuildLV Development report and the busy development year that was 

2021. 

Lehighvalleylive.com / The Express-Times 

Mr. Assad summarized two lehighvalleylive.com/The Express Times detailing transportation 
issues . The first is an article, starting on page 28 of your packet with some details about the 
current Draft 2023-2026 Draft TIP, and how it is benefitting from the Federal Infrastructure Law, 
and the second is a story that essentially talks about the number of bridges in the region that 
have a poor rating from PennDOT. The story focuses on those bridges, in light of the bridge 
collapse in Pittsburgh last month. 

Business Cycle Column 
Mr. Assad stated that the last Business Cycle column was published in the Sunday, February 13 
Morning Call. That column detailed the measures that Lehigh Valley municipalities are taking to 
control development, including the 52 ordinance, official map and zoning code changes they 
collectively made in 2021 alone. It also makes the case that Comprehensive Planning is more 
important now than ever because of the development pressures being experienced by the 
region.  Our next column is scheduled to publish March 22, 2022. 

INFORMATION ITEM: Public Engagement - Local Technical Assistance Program Virtual 
Classes 
Mr. Hite announced that the Local Technical Assistance Program is ramping up with full 
schedule of classes in the next month, starting with Winter Maintenance this Friday February 18 
from 8 am to noon.  February 22 is the popular Safe Driver class focused on municipal 
employee driving habits. And March 3rd will be the third in a series of stormwater one-hour 
classes this one focused on Incorporating Stormwater Improvements into PennDOT Projects. A 
wide range of class topics ranging from one to four hours in length and are all virtual. All are free 
and anyone can sign up at lvpc.org/ltap or contact Brian Hite. 

Adjournment  

Mr. McClure asked for any questions or comments.  Hearing none, he asked for a motion to 
adjourn.  Mr. Molchany made a motion to adjourn. The meeting was adjourned. 

Submitted by: 
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Becky Bradley, AICP, Executive Director 
Paul Carafides, Director of Transportation Planning and Data 
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LEHIGH VALLEY TRANSPORTATION STUDY 

BRIDGE STATUS REPORT 

MEETING MARCH 16, 2022 

1 

SR 33 Bridge Over Bushkill Creek Bridge Replacement Project (I. Nathaniel) 

MPMS 96431 – est. let June 23, 2022 

• Project let date moved up to use funds in federal fiscal year 2022

• Final design is ongoing

• Team Meeting with FHWA to discuss foundation report

• Waterway Permit Submitted for DEP review

• Designer to address Transportation Management plan review comments

SR 145 over Jordan Creek Bridge Replacement (C-C. Frey) 

MPMS 110076 – est. let April 1, 2026 

• Project on temporary hold while the District works with FHWA to resolve how

Environmental Clearance can be achieved without advancing US 22 Widening through PE;

SR 145 over Jordan Creek had been ruled as not having independent utility from US 22

Widening, because the proposed widening of SR 145 over Jordan Creek was tied to

operational requirements for the proposed Diverging Diamond Interchange on SR 145 at US

22 

SR 329 over Lehigh River-Cementon Bridge (C-M. McGuire) 

MPMS 11413 – est. let June 23, 2022  

• Right of Way negotiations are nearly complete; all of the claims are settled and paid except

Norfolk Southern

• Utility companies are designing their relocated facilities some agreements with utilities are

being drafted as relocations are worked out

• Final structure plans have been approved

• Stormwater management maintenance agreement was determined to be not needed

• Lighting agreement is with Lehigh County

• Railroad coordination with Norfolk Southern is ongoing

• Signing and Pavement Marking plans are nearly complete – Traffic Signal Maintenance

Agreement for the Rapid Rectangular Flashing Beacon is with Lehigh County

• Waterway permits are under review by the DEP

• NPDES permit is under review by the LCCD

• Final Plan check is under review by the Department

SR 378 Hill to Hill Bridge Rehabilitation over Lehigh River (C-B. Teles) 

MPMS 93630 – est. let February 27, 2025  

• Continuing coordination meetings with stakeholders

• Continuing Preliminary Design activities for the selected Southern Widening Option (3B)

including Safety Review and Environmental Site Assessments

• Determined that connection to D&L trail from bridge is not feasible, coordinated and gained

consensus from City and stakeholders during City meeting

• Coordination with Norfolk Southern to continue once an alternative has been selected

• Initiated Levy discussions with ACOE

• Continued Environmental clearance activities including Section 4(f) and 6(f)

SR 611 (N. Delaware Drive) over Oughoughton Creek (C-M. Mignella) 

MPMS 12084 – est. let September 15, 2022 

• Final Right of Way plan recorded February 11, 2022; acquisition in progress

• URMS utility conflicts distributed; field meeting to be held in March

• Structure Foundation Report approved January 5, 2022

• GP-11 Permit application submitted for District review February 22, 2022

• Final structure plans in-progress, anticipated submission in April 2022
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LEHIGH VALLEY TRANSPORTATION STUDY 

BRIDGE STATUS REPORT 

MEETING MARCH 16, 2022 

2 

 

 

SR 611 Culvert Replacement (C-E. Berg) 

MPMS 110055 – in Construction  

• All Emergency permits and approvals acquired to begin construction 

• Currently under Construction via work order into contract 114350 

• Anticipate roadway open to traffic by mid-March 

• Final paving and revegetation will be completed in Spring 2022 

 

SR 873 over Lehigh River – Gap Bridge Repairs (C-J. Crawford) 

MPMS 107552 – est. let February 1, 2024  

• Coordination ongoing with Norfolk Southern for access onto their property 

• Design Field View approved December 3, 2021 

• 30% Constructability Review completed January 5, 2022 

• Notice to proceed for Final Design issued February 1, 2022 

• Utility coordination ongoing 

 

Race Street (SR 1004) over Lehigh River (C-M. Mignella) 

MPMS 108134 – est. let July 28, 2022 

• Design Field View submitted is approved 

• Final Right-of-Way plan approved January 2, 2022 

• Supplemental structure survey complete December 2021  

• 30% Constructability Review completed January 18, 2022 

• Continuing coordination with SR 1004-03S project 

• Utility meeting held February 22, 2022 

• 60% Structure Plan review meeting held February 17, 2022  

• Meeting scheduled with Whitehall Township, Catasauqua Borough, Lehigh County on  

March 3, 2022 to advance lighting/sidewalk maintenance agreements 

• E39-9999 Permit Application submitted to DEP February 25, 2022 

 

Lower South Main St (SR 1015) over Martins Creek (C-M. Mignella) 

MPMS 85930 – est. let July 14, 2022 

• Right-of-Way acquisition in progress; 1 parcel settled, Norfolk Southern RR coordination 

ongoing 

• Utility coordination in-progress; coordinating Met-Ed relocation 

• GP-11 permit and Final Structure Plan in-development, to be submitted March 2022 

• Final Plan Check (includes traffic control plan and sign and pavement markings) and 90% 

Constructability to be submitted April 2022 

Fifth Street (SR 1029) Bridge Replacement (C-C. Frey) 

MPMS 94873 – est. let April 25, 2024 

• Design team awaiting review/approval of the revised Line, Grade & Typical Section 

submission for US 22 Widening prior to finalizing Line, Grade & Typical Section submission 

for Fifth Street Bridge to make sure Fifth Street Bridge can accommodate the ultimate 

footprint of US 22 and Fullerton interchange ramps 

 

Raubsville Road (SR 2006) over Freys Run (M. Patel) 

MPMS 109914– est. let January 25, 2024  

• Preliminary Drainage Design and Design Field View are nearly complete 

• H&H report submission and associated HEC-RAS file revisions in progress 

• Project plans posted for public review comments from January 24, 2022 to February 23, 2022 

• Preliminary Engineering nearly complete, working on final design agreement 
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LEHIGH VALLEY TRANSPORTATION STUDY 

BRIDGE STATUS REPORT 

MEETING MARCH 16, 2022 

3 

 

 

Mill Road (SR 2024) over Tributary to Saucon Creek (C-J. Crawford) 

MPMS 81664 – est. March 31, 2022  

• Final Structure Plans approved 

• Utility clearance received on February 22, 2022  

• Project advertised for bid on February 24, 2022 

• Construction during Winter 2022-2023 for Bog Turtle avoidance 

 

Powder Valley Road (SR 2025) over Indian Creek (C-J. Crawford) 

MPMS 109237 – est. let March 30, 2023  

• 2D H&H modeling and consideration of alternatives to reduce water surface elevations 

underway 

• TS&L will be resubmitted once hydraulic modeling is approved 

 

Hecktown Road (SR 2027) Bridge over Route 22 (C-M. McGuire) 

MPMS 89614 – est. let December 12, 2024 

• Environmental studies are underway  

• Designing line and grade 

 

Farmersville Road (SR 2029) Bridge over Route 22 (C-M. McGuire) 

MPMS 71707 – est. let December 12, 2024 

• Line and grade has been approved by the Department 

• TS&L submission has been reviewed by the Department 

• Archaeology test pits completed  

• Designing preliminary structure plans 

 

Country Club (SR 2031) Bridge over Route 22 (C-M. McGuire) 

MPMS 89616- est. let June 23, 2022 

• Line and grade has been approved 

• Safety is under review by the Department 

• TS&L has been approved 

• Lead based paint inspection is complete 

• E&S plans are under review by the Department 

• Project has been converted to design-build 

 

Indian Trail Road (SR 3016) over Hokendauqua Creek (C-M. Mignella) 

MPMS 12310 – est. let May 12, 2022 

• Final signing and pavement marking plans complete 

• Right-of-Way acquisition in progress; 3 Parcels settled, remaining 2 to settle upon approval 

of ROW plan revisions, submitted for signature February 23, 2022 

• Utility coordination in-progress; PPL relocation plan complete, awaiting Verizon final 

relocation 

• GP-11 Permit submitted for District review February 7, 2022 

• Final Structure Plans submitted February 7, 2022 

• Final Traffic submission February 23, 2022 

• Final Plan Check completed February 21, 2022 

• 90% Constructability Review submitted February 21, 2022 

  

14



LEHIGH VALLEY TRANSPORTATION STUDY 

BRIDGE STATUS REPORT 

MEETING MARCH 16, 2022 

4 

 

 

Howertown Road (SR 3017) Bridge (I. Nathaniel) 

MPMS 105371 – est. let December 8, 2022 

• Final design is ongoing 

• ROW acquisition ongoing 

• Revised TCP under review 

• Utility coordination ongoing 

• Final structure plans submitted for signature 

 

Old Carriage Road (SR 3018) Bridge Replacement over Catasauqua Creek (C-J. Crawford) 

MPMS 110058- est. let February 16, 2023 

• Final ROW plans submitted February 16, 2022 to begin ROW acquisition for project 

• Final design including DEP permit, final bridge plans, final foundation design ongoing 

 

Newburg Road (SR 3020) over Trib Monocacy Creek (C-E. Berg) 

MPMS 85940 – est. let April 13, 2023 

• Core Borings Completed, foundation report progressing 

• Utility coordination ongoing 

• Waterway permit pre-application meeting was completed in October 2021 

• H&H approved February 18, 2021 

• Final ROW plans in progress 

• Final roadway, traffic control, signing and pavement marking, and structure plans in-progress 

 

Kernsville Road (SR 4003) Bridge over Jordan Creek (C-J. Crawford) 

MPMS 89627- est. let April 13, 2023 

• Final ROW plans submitted December 23, 2021, to begin ROW acquisition for project 

• Final design including DEP permit, final bridge plans ongoing 

 

Meadows Road (SR 7210) Bridge (C-M. McGuire) 

MPMS 12286 – est. let January 11, 2024 

• Structure borings were completed in January/February 2022 

• Designer is working on preliminary right of way plans, utility correspondence, and design 

field view plans 

• Designer is working on environmental studies 

 

Meadows Road (SR 7210) Bridge Removal (C-M. McGuire) 

MPMS 116171 – actual let December 16, 2021 

• Contract awarded to Grace Industries, Inc. 

• NTP anticipated to be issued on March 14, 2022 

• Anticipated completion date is July 29, 2022 

 

South Walnut Street (SR 7408) Bridge over Trout Creek (C-J. Besz) 

MPMS 94680 – est. let December 7, 2023  

• The draft LOA for Section 106 mitigation alternatives was approved and is being circulated 

for signatures among multiple agencies 

• The Individual Section 4(f) document is under review by CO 

• Preparation of the CE is ongoing  

• The TS&L was revised and resubmitted 

• Preliminary Maintenance and Protection of Traffic plans are in progress 

• Development of the Safety Review Submission is ongoing 

• H&H Report has been submitted for Department review 
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MEETING MARCH 16, 2022 

5 

 

ACRONYM REFERENCE 

ACM/LBP ASBESTOS CONTAINING MATERIAL / LEAD BASED PAINT 

ADA AMERICAN WITH DISABILITIES ACT 

BRPA BRIDGE AND ROADWAY PROGRAMMATIC AGREEMENT 

CBR CONSTANT BIT RATE 

CE CATEGORICAL EXCLUSION 

CEE CATEGORICAL EXCLUSION EVALUATION 

CO CENTRAL OFFICE 

CRP CULTURAL RESOUCES PROFESSIONAL 

DCNR DEPARTMENT OF CONSERVATION AND NATURAL RESOURCES 

DEP DEPARTMENT OF ENVIRONMENTAL PROTECTION 

DFV DESIGN FIELD VIEW 

DO DISTRICT OFFICE 

E&S EROSION AND SEDIMENTATION 

ESA ENVIRONMENTAL SITE ASSESSMENT 

FD FINAL DESIGN 

FHWA FEDERAL HIGHWAY ADMINISTRATION 

GP GENERAL PERMIT 

H&H HYDROLOGIC AND HYDRAULIC 

HOP HIGHWAY OCCUPANCY PERMIT 

HRSF HISTORIC RESOURCE SURVEY FORM 

JD JURISDICTIONAL DETERMINATION 

JPA JOINT PERMIT AGREEMENT 

L&G LINE AND GRADE 

LGTS LINE, GRADE AND TYPICAL SECTION 

MPT MAINTENANCE AND PROTECTION OF TRAFFIC 

NOITE NOTICE OF INTENT TO ENTER 

NPDES NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM 

NTP NOTICE TO PROCEED 

PHMC PA HISTORICAL AND MUSEUM COMMISSION 

PNDI PENNSYLVANIA NATURAL DIVERSITY INVENTORY 

POA POINT OF ACCESS 

PS&E PLANS, SPECIFICATIONS AND ESTIMATE 

ROW RIGHT OF WAY 

RSGER RECONNAISSANCE SOILS AND GEOLOGICAL ENGINEERING REPORT 

SEPS SUBSURFACE EXPLORATION PLANNING SUBMISSION 

SFV SCOPE AND FIELD VIEW 

SHPO STATE HISTORIC PRESERVATION OFFICE 

SPMP SIGNING AND PAVEMENT MARKING PLAN 

SUE SUBSURFACE UTILITY ENGINEERING 

T&E THREATENED AND ENDANGERED SPECIES COORDINATION 

TCP TRAFFIC CONTROL PLAN 

TIF TECHNICALLY INFEASIBILITY FORM 

TS&L TYPE, SIZE AND LOCATION 

USFWS UNITED STATES FISH AND WILDLIFE SERVICE 
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 LVTS Metropolitan Planning Organization

FISCAL CONSTRAINT TABLE

FFY 2021-2024 TIP Highway and Bridge Element

Technical Committee

MPO Coord Meeting: April 20, 2022

Project Title MPMS Phase Amts Fed. Sta. Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($)

Broad Street Nazareth RRX Before RRX 32,423 350,000 350,000 732,423.00 

191 - 04X Adjust RRX 270,200 (270,200) 0.00 

Northampton County After RRX 302,623 350,000 79,800 732,423.00 

Ruppsville Road Before RRX 270,200 0 270,200.00 

Adjust RRX (270,200) 270,200 0.00 

Lehigh County After RRX 0 270,200 270,200.00 

Project Title MPMS Phase Amts Fed. Sta. Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($)

I-78 PM 2 - Lehigh Before NHPP 5,300,000 4,621,000 5,000,000 14,921,000.00 

78 - 16M Adjust NHPP 183,000 183,000.00 

Lehigh County After NHPP 5,483,000 4,621,000 5,000,000 15,104,000.00 

Interstate Contingency Before NHPP 1,320,409 800,000 19,556,031 21,676,440.00 

Line Item Adjust NHPP (183,000) (183,000.00)

Central Office After NHPP 1,137,409 800,000 19,556,031 21,493,440.00 

Project Title MPMS Phase Amts Fed. Sta. Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($)

Beth-Bath Pike over Monocacy Creek Before 185 774,215 38,710 812,925.00 

512 - 04B Adjust 185 53,975 53,975.00 

Northampton County After 185 774,215 92,685 866,900.00 

LVTS BR Preserve&Repair 6 Before 185 4,517,593 482,407 5,000,000.00 

22 - BRM Adjust 185 (53,975) (53,975.00)

Northampton County After 185 4,517,593 428,432 4,946,025.00 

0 5,291,808 0 6,923,032 521,117 0 5,771,000 0 0 24,906,031 0 0 43,412,988

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 5,291,808 0 6,923,032 521,117 0 5,771,000 0 0 24,906,031 0 0 43,412,988

NOTES: 

 

 RemarksTotal

FFY 2024

98094 CON

Cash flow to align with anticipated 

need.

Cash flow to align with anticipated 

need.

FFYs  2025-2028 and BeyondStatewide Administrative Action #2 Fund Type FFY 2021 FFY 2022 FFY 2023
 RemarksTotal

FFY 2024 FFYs  2025-2028 and Beyond

102868 CON

Statewide Administrative Action #1 Fund Type FFY 2021 FFY 2022 FFY 2023

TIP Modifications from February 5, 2022 through March 4, 2022

MPO Tech Meeting:  March 16, 2022

FFY 2024 FFYs  2025-2028 and Beyond

109966 CON

Administrative Action #1 Fund Type FFY 2021 FFY 2022 FFY 2023
 Remarks

85946 PE

Increase for Railroad agreement.

Release due to low bid savings.

CON

Increase to meet low bid.

Source.

Before FFY Totals

FFY Adjustment Totals

Actions do not affect the project 

delivery schedules or air quality 

conformity.

After FFY Totals

Total

75891 CON

87646

https://lehighvalleypc-my.sharepoint.com/personal/pcarafides_lvpc_org/Documents/Desktop/

Copy of March 16 2022 TC Page 1 of 1
Created: 2/5/2022

Last Update: 3/4/2022
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 LVTS Metropolitan Planning Organization

FISCAL CONSTRAINT TABLE

FFY 2021-2024 TIP Highway and Bridge Element

Technical Committee

MPO Coord Meeting: April 20, 2022

Project Title MPMS Phase Amts Fed. Sta. Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($)

Raubsville Road over Frey's Run Before BOF 185 180,080 45,020 0 0 225,100.00 

2006 - 01B Adjust BOF 185 219,920 54,980 274,900.00 

Northampton County After BOF 185 180,080 45,020 219,920 54,980 500,000.00 

Before BOF 185 183,296 4,203,119 355,404 2,920,863 106,704 1,448,166 16,483,208 42,149,942 67,850,702.00 

Before NHPP 581 2,661,715 2,217,818 688,710 128,228 4,041,120 862,419 4,351,713 34,070,352 49,022,075.00 

Before STP 985,892 484,619 99,196 23,646,188 25,215,895.00 

Adjust BOF 185 886,080 (54,980) 831,100.00 

After BOF 185 1,069,376 4,148,139 355,404 2,920,863 106,704 1,448,166 16,483,208 42,149,942 68,681,802.00 

After NHPP 581 2,661,715 2,217,818 688,710 128,228 4,041,120 862,419 4,351,713 34,070,352 49,022,075.00 

After STP 985,892 484,619 99,196 23,646,188 25,215,895.00 

Project Title MPMS Phase Amts Fed. Sta. Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($)

Before BRIP 900,000 900,000.00 

Before NHPP 185 330,000 307,500 8,000,000 2,000,000 6,504,880 1,626,220 18,768,600.00 

Before STP 0 0.00 

Adjust NHPP 185 42,000 (168,000) (42,000) (168,000.00)

Adjust STP 168,000 168,000.00 

After BRIP 900,000 900,000.00 

After NHPP 185 330,000 349,500 8,000,000 2,000,000 6,336,880 1,584,220 18,600,600.00 

After STP 168,000 168,000.00 

Before BOF 185 1,069,376 4,148,139 355,404 2,920,863 106,704 1,448,166 16,483,208 42,149,942 68,681,802.00 

Before NHPP 581 2,661,715 2,217,818 688,710 128,228 4,041,120 862,419 4,351,713 34,070,352 49,022,075.00 

Before STP 985,892 484,619 99,196 23,646,188 25,215,895.00 

Adjust BOF 185 (42,000) 42,000 0.00 

Adjust NHPP 581 168,000 168,000.00 

After BOF 185 1,069,376 4,106,139 355,404 2,920,863 106,704 1,490,166 16,483,208 42,149,942 68,681,802.00 

After NHPP 581 2,661,715 2,217,818 688,710 128,228 4,209,120 862,419 4,351,713 34,070,352 49,190,075.00 

After STP 985,892 484,619 99,196 23,646,188 25,215,895.00 

Project Title MPMS Phase Amts Fed. Sta. Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($)

Gordon Street Bridge Before STU 183 16,000 3,000 1,000 0 0 0 20,000.00 

7301 - 01B Adjust STU 183 204,160 38,280 12,760 255,200.00 

Lehigh County After STU 183 16,000 3,000 1,000 204,160 38,280 12,760 275,200.00 

Before NHPP 2,411,301 2,411,301.00 

Before STU 7,590,168 1,146,800 8,736,968.00 

Adjust STU 505,000 505,000.00 

After NHPP 2,411,301 2,411,301.00 

After STU 7,590,168 1,651,800 9,241,968.00 

Linden Street Before STU 581 300,000 75,000 127,600 31,900 534,500.00 

3015 - 01M Adjust STU 581 132,400 33,100 165,500.00 

Northampton County After STU 581 432,400 108,100 127,600 31,900 700,000.00 

611 Retaining Wall Rehab - Easton Before STU 129,692 32,423 8,664 2,166 172,945.00 

611 - RWR Adjust STU 393,440 98,360 491,800.00 

Northampton County After STU 129,692 32,423 402,104 100,526 664,745.00 

Before BOF 185 1,069,376 4,106,139 355,404 2,920,863 106,704 1,490,166 16,483,208 42,149,942 68,681,802.00 

Before NHPP 581 2,661,715 2,217,818 688,710 128,228 4,209,120 862,419 4,351,713 34,070,352 49,190,075.00 

Before STP 985,892 484,619 99,196 23,646,188 25,215,895.00 

Adjust BOF 185 (38,280) (38,280.00)

Adjust NHPP 581 (33,100) (33,100.00)

After BOF 185 1,069,376 4,067,859 355,404 2,920,863 106,704 1,490,166 16,483,208 42,149,942 68,643,522.00 

After NHPP 581 2,661,715 2,184,718 688,710 128,228 4,209,120 862,419 4,351,713 34,070,352 49,156,975.00 

After STP 985,892 484,619 99,196 23,646,188 25,215,895.00 

LVTS Highway & Bridge

102201 CON

185 and 581 source.

Line Item Reserve

Lehigh County

11981 FD

Increase to match current estimate.  

Includes additional IIJA funds (STU).

110179 PE

Increase for supplements for  

preparing alternatives analysis and 

complete design of selected 

alternative.  Includes additional IIJA 

funds (STU).

PA 33 Resurface - Chrin to US 22

114351 CON

Increase for overruns on materials for 

SR 248 and Hecktown Road ramp 

work.  Includes additional IIJA funds 

(STU).33 - 09M

Northampton County

72773 CON

Increase to cover additional 

inspection services; borrow 

excavation; and additional Class R-4, 

R-6, and R-7 Rock.  Includes 

additional IIJA funds (STU).

Administrative Action Fund Type FFY 2021 FFY 2022 FFY 2023 FFY 2024

185 source and balancing source to 

maintain fiscal constraint.

Line Item Reserve

Lehigh County

FFYs  2025-2028 and Beyond
Total  Remarks

FFY 2023 FFY 2024

LVTS Highway & Bridge

102201 CON

Northampton County

Administrative Action Fund Type FFY 2021 FFY 2022

 Remarks

109914 FD

Increase to match current estimate 

with additional IIJA funds (BOF).

LVTS Highway & Bridge

102201 CON

185 source and balancing source to 

maintain fiscal constraint.  Remaining 

IIJA funds (BOF) added to the line 

item.

Line Item Reserve

Lehigh County

Administrative Action Fund Type FFY 2021

TIP Modifications from February 5, 2022 through March 4, 2022

MPO Tech Meeting:  March 16, 2022

FFYs  2025-2028 and Beyond
Total

FFY 2022 FFY 2023 FFY 2024

FFYs  2025-2028 and Beyond
Total  Remarks

PA 33 Bushkill Creek Bridges

96431 CON

Advance to align with anticipated 

need using additional IIJA funds 

(STP).

Planned to be let in CY 22.

33 - 05B
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 LVTS Metropolitan Planning Organization

FISCAL CONSTRAINT TABLE

FFY 2021-2024 TIP Highway and Bridge Element

Technical Committee

MPO Coord Meeting: April 20, 2022

TIP Modifications from February 5, 2022 through March 4, 2022

MPO Tech Meeting:  March 16, 2022

Project Title MPMS Phase Amts Fed. Sta. Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($)

Allentown MLK Jr. Drive Before TAU 118,831 62,640 181,471.00 

 - MLK Adjust TAU 62,640 (62,640) 0.00 

Lehigh County After TAU 181,471 0 181,471.00 

Two Rivers Trail Gap 9A Before TAU 318,936 335,100 654,036.00 

 - TRT Adjust TAU 335,100 (335,100) 0.00 

Northampton County After TAU 654,036 0 654,036.00 

TAP Line Item Before TAU 0 263,260 661,000 924,260.00 

Adjust TAU 247,260 397,740 645,000.00 

Lehigh County After TAU 247,260 661,000 661,000 1,569,260.00 

10,327,241 48,020 33,423 16,388,100 19,493,351 2,166 13,374,799 11,179,173 0 20,074,940 8,599,975 0 133,443,327 228,660,882 461,625,397

0 0 0 3,154,000 0 111,120 0 0 0 0 0 0 0 0 0 3,265,120

10,327,241 48,020 33,423 19,542,100 19,493,351 113,286 13,374,799 11,179,173 0 20,074,940 8,599,975 0 133,443,327 228,660,882 464,890,517

NOTES: Non-zero adjustment totals due to local match.

 

107761 CON

Advance to align with anticipated 

need.

Planned to be let in CY 22.  Includes 

additional IIJA funds (TAU).

82806 CON

Add balance of IIJA funds (TAU).

FFYs  2025-2028 and Beyond
Total  Remarks

116849 CON

Advance to align with anticipated 

need.

Planned to be let in CY 22.  Includes 

additional IIJA funds (TAU).

Administrative Action Fund Type FFY 2021 FFY 2022 FFY 2023 FFY 2024

FFY Adjustment Totals

Actions do not affect the project 

delivery schedules or air quality 

conformity.

After FFY Totals

Before FFY Totals
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Interstate-78 just east of the 
State Route 309 exit (Lehigh County)

TOTAL TRUCK TRAFFIC

* Aug 4 - impacted by Hurricane Isaias
** Feb 2 - impacted by Winter Storm Orlena
*** June ‘21 - partial data due to PennDOT Maintenance
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State Route 33 between 
Newburg Road and State 
Route 248
(Northampton County)

State Route 309 just 
south of State Route 
378 (Lehigh County)

Interstate-78 just east 
of the State Route 
309 exit 
(Lehigh County)
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